PROJECT PLANNING PHASE

Project Planning Template • Product Backlog • Sprint Planning • User Stories • Story Points

Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value	**Date**	02 October 2026
Team ID	SWTID-2026-9980	**Maximum Marks**	5 Marks

Project Overview

This project implements script-controlled Access Control Lists (ACLs) to restrict access to application records according to the value of a selected field. The access-control logic evaluates the record's field value and the logged-in user's permissions before allowing a view or update operation. The goal is to ensure that users can access only the records permitted by the defined business rules.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below breaks the work into functional requirements (epics) and user stories. Story points represent relative effort; priorities indicate implementation order.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ACL Rule Design	USN-1	As an administrator, I can identify the protected record type and the field whose value controls access.	2	High	Project Team
Sprint-1	ACL Rule Design	USN-2	As an administrator, I can define the permitted field values and the users or roles allowed to access each record.	3	High	Project Team
Sprint-1	Script Development	USN-3	As a system, I can evaluate the selected field value using a server-side ACL script before granting record access.	5	High	Project Team
Sprint-2	Read Access Control	USN-4	As an authorized user, I can view a record only when its field value satisfies the configured access condition.	3	High	Project Team
Sprint-2	Write Access Control	USN-5	As an authorized user, I can update a record only when the ACL script permits write access for that field value.	3	High	Project Team
Sprint-2	Negative Access Handling	USN-6	As a system, I deny access when the field value is not permitted or the required value is missing.	2	High	Project Team
Sprint-3	Testing & Validation	USN-7	As a tester, I can verify allowed and denied access for different field values and user roles.	3	High	Project Team
Sprint-3	Testing & Validation	USN-8	As a tester, I can confirm that unauthorized users cannot bypass the ACL through direct record access.	2	High	Project Team
Sprint-3	Documentation	USN-9	As a project team member, I can document the ACL conditions, script logic, test cases, and expected results.	2	Medium	Project Team

Note: "Project Team" is used as a placeholder because individual team-member names were not provided.

PROJECT TRACKER, VELOCITY & SPRINT SCHEDULE

Planned schedule for the Script-Controlled ACL implementation

Sprint Schedule and Estimation

Sprint	Main Deliverables	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Planned)
Sprint-1	Requirement analysis, field selection, access matrix, ACL rule design and initial script.	10	6 Days	05 Oct 2026	10 Oct 2026	10	10 Oct 2026
Sprint-2	Implement read/write ACL checks, field-value conditions and default-deny handling.	8	6 Days	12 Oct 2026	17 Oct 2026	8	17 Oct 2026
Sprint-3	Test role and field combinations, validate unauthorized access denial, and complete documentation.	7	6 Days	19 Oct 2026	24 Oct 2026	7	24 Oct 2026

Project Tracker

The tracker records the planned effort and the work expected to be completed at the end of each sprint. Actual completed points and release dates should be updated after each sprint review.

Overall planned story points	25	**Number of sprints**	3
Planned project period	05 October 2026 – 24 October 2026	**Planned team velocity**	8.33 points/day

Velocity Calculation

Velocity measures the amount of work completed by the team during a sprint. For this plan, the total estimated work is 25 story points across 18 planned working days (three 6-day sprints).

Average velocity per day = Total planned story points ÷ Total planned sprint days = 25 ÷ 18 = **1.39 story points per day**.

Average points per sprint = 25 ÷ 3 = **8.33 story points per sprint**. These are planning estimates, not measured historical team performance.

Assumption: sprint dates and completion values are proposed planning entries based on the project start date supplied. Update them to actual values during project execution.

BURNDOWN CHART & PROJECT REFERENCES

Progress tracking for the Script-Controlled ACL project

Burndown Chart

A burndown chart is a graphical representation of the work remaining against time. It helps the team monitor whether planned ACL tasks are being completed throughout a sprint. The chart should be updated during the sprint using the remaining story points.

Suggested project burndown checkpoints

Checkpoint	Planned remaining story points	Progress to record
Project start	25	All backlog work is pending.
After Sprint-1	15	10 points planned as completed: ACL requirements and initial script.
After Sprint-2	7	8 additional points planned as completed: read/write access conditions.
After Sprint-3	0	7 additional points planned as completed: testing and documentation.

Expected Project Outcome

At completion, the application will use a script-controlled ACL to evaluate the configured field value and the current user's authorization before granting record access. Permitted users will be able to perform the allowed operation, while users who do not satisfy the access conditions will be denied. Testing will cover permitted values, restricted values, missing values, and different user roles.

Project Scope and Validation Points

In scope	Field-value-based access conditions; scripted ACL evaluation; read and write access checks; positive and negative test cases; implementation documentation.
Validation	Confirm authorized access for permitted field values; confirm denial for restricted or empty values; test multiple user roles; verify that direct record access is also controlled.

References

The following Agile/Scrum references support backlog planning, sprint estimation, velocity, and burndown-chart practices. The ACL-specific requirements and user stories in this document are tailored to the project title provided.

• Atlassian – Agile Project Management: https://www.atlassian.com/agile/project-management
• Atlassian – How to Do Scrum with Jira Software: https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
• Atlassian – Epics: https://www.atlassian.com/agile/tutorials/epics
• Atlassian – Sprints: https://www.atlassian.com/agile/tutorials/sprints

- Atlassian – Estimation: https://www.atlassian.com/agile/project-management/estimation
- Atlassian – Burndown Charts: https://www.atlassian.com/agile/tutorials/burndown-charts